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ESTIMATE RUN 11/09/2020

ESTIMATE SUMMARY 08:43:49

CONTID: C22746         ESTIMATE NO: 0004 PROG 2005

PCN: 22746-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85 & WCR98 INTERSECTION PERCENT TIME:

PROJECT NO: C0853-112                     

US85 & WCR98 INTERSECTION IMPR

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,873,831.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,913,218.60 NON-PARTICIPATING 480,619.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

97.44%

48,010.04

480,619.17

480,619.17

480,619.17

$

$

$

$

30,200.00

1,795,621.06

1,825,821.06

0.00

1,825,821.06

-28,698.28

0.00

1,797,122.78

0.00

AMOUNT DUE 1,797,122.78 480,619.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 480,619.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.0 TIME ALLOW: 52

ORIG TIME ALLOW: 52

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/29/2020

06/29/2020

10/13/2020

05/07/2020

05/20/2020

06/04/2020

06/29/2020
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PCN: 22746-BID    ESTIMATE RUN 11/09/2020

PROJECT: C0853-112                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

15,100.001.000

0.00

1.000

L S 

15,100.00000

0010 *Removal of Delineator 22.000

0.000

202-00090  
 

660.0022.000

0.00

22.000

EACH

30.00000

0015 *Removal of Asphalt Mat 7,608.000

0.000

202-00220  
 

38,040.007,608.000

0.00

7,608.000

SY  

5.00000

0020 *Removal of Asphalt Mat (Planing) 9,719.000

0.000

202-00240  
 

30,128.909,719.000

0.00

9,719.000

SY  

3.10000

0025 *Removal of Rumble Strips 5,640.000

0.000

202-00248  
 

16,920.005,640.000

0.00

5,640.000

LF  

3.00000

0030 *Removal of Pavement Marking 1,656.000

0.000

202-00250  
 

1,324.801,656.000

0.00

1,656.000

SF  

0.80000

0035 *Removal of Ground Sign 5.000

0.000

202-00810  
 

565.005.000

0.00

5.000

EACH

113.00000

0040 Clean Culvert 0.000

1.000

202-04002  
 

690.001.000

690.00

1.000

EACH

690.00000

0045 Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

0.000

CY  

11.50000

0050 Unsuitable Material 436.000

0.000

203-00050  
 

5,668.00436.000

0.00

436.000

CY  

13.00000

0055 *Embankment Material (Complete In Place) 8,337.000

1,252.000

203-00060  
 

177,396.509,589.000

23,162.00

9,589.000

CY  

18.50000
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PCN: 22746-BID    ESTIMATE RUN 11/09/2020

PROJECT: C0853-112                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

115.00000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

235.00000

0070 Filter Material (Class A) 2.000

0.000

206-00510  
 

520.002.000

0.00

2.000

CY  

260.00000

0075 Topsoil 1,062.000

25.000

207-00205  
 

4,348.001,087.000

100.00

1,087.000

CY  

4.00000

0080 Stockpile Topsoil 1,087.000

0.000

207-00210  
 

3,261.001,087.000

0.00

1,087.000

CY  

3.00000

0085 *Erosion Log Type 1 (12 Inch) 1,735.000

0.000

208-00002  
 

7,373.751,735.000

0.00

1,735.000

LF  

4.25000

0090 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

65.00000

0105 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

840.006.000

0.00

6.000

HOUR

140.00000

0110 Removal of Trash 0.000

8.000

208-00107  
 

800.008.000

800.00

8.000

HOUR

100.00000
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PCN: 22746-BID    ESTIMATE RUN 11/09/2020

PROJECT: C0853-112                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 10.000

2.000

208-00207  
 

1,740.0012.000

290.00

12.000

DAY 

145.00000

0120 *Reset Ground Sign 0.000

2.000

210-00810  
 

300.002.000

300.00

2.000

EACH

150.00000

0125 *Seeding (Native) 0.000

3.900

212-00006  
 

1,950.003.900

1,950.00

3.900

ACRE

500.00000

0130 *Soil Conditioning 0.000

3.900

212-00032  
 

9,360.003.900

9,360.00

3.900

ACRE

2,400.00000

0135 *Mulching (Weed Free) 0.000

3.900

213-00003  
 

4,290.003.900

4,290.00

3.900

ACRE

1,100.00000

0136 Mulch Tackifier MCR Line 002 0.000

780.000

213-00061  
 

2,340.00780.000

2,340.00

780.000

LB  

3.00000

0140 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

350.00000

0145 Aggregate Base Course (Class 6) 11,705.850

200.600

304-06000  
 

238,129.0011,906.450

4,012.00

11,906.450

TON 

20.00000

0146 Added Item (Dollar)/ Overweight Load Price Reduction -60.000

0.000

900-00006  
 

-60.00-60.000

0.00

-60.000

DOL 

1.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

140.00000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 4,169.820

0.000

403-34741  
 

375,283.804,169.820

0.00

4,169.820

TON 

90.00000
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PCN: 22746-BID    ESTIMATE RUN 11/09/2020

PROJECT: C0853-112                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 810.420

3,097.480

403-34751  
 

363,434.703,907.900

288,065.64

3,907.900

TON 

93.00000

0165 *Emulsified Asphalt (Slow-Setting) 623.000

606.000

411-10255  
 

4,301.501,229.000

2,121.00

2,247.000

GAL 

3.50000

0170 Geotextile (Reinforcement) 1,962.000

0.000

420-00300  
 

10,300.501,962.000

0.00

1,962.000

SY  

5.25000

0175 Soil Riprap (12 Inch) 9.000

0.000

506-00412  
 

1,800.009.000

0.00

9.000

CY  

200.00000

0180 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

120.000

0.000

603-02245  
 

18,000.00120.000

0.00

120.000

LF  

150.00000

0185 30x19 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05124  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0190 *Delineator (Flexible) (Type I) 0.000

48.000

612-00041  
 

3,600.0048.000

3,600.00

48.000

EACH

75.00000

0195 *Delineator (Flexible) (Type II) 0.000

37.000

612-00042  
 

2,960.0037.000

2,960.00

37.000

EACH

80.00000

0200 *Sign Panel (Class I) 0.000

5.000

614-00011  
 

112.505.000

112.50

5.000

SF  

22.50000

0205 *Sign Panel (Class II) 0.000

140.000

614-00012  
 

3,780.00140.000

3,780.00

140.000

SF  

27.00000

0210 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

171.000

614-01585  
 

3,847.50171.000

3,847.50

171.000

LF  

22.50000
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PCN: 22746-BID    ESTIMATE RUN 11/09/2020

PROJECT: C0853-112                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

15.000

614-01588  
 

6,300.0015.000

6,300.00

15.000

EACH

420.00000

0220 *Construction Surveying 0.767

0.233

625-00000  
 

21,600.001.000

5,032.80

1.000

L S 

21,600.00000

0225 *Mobilization 1.000

0.000

626-00000  
 

132,000.001.000

0.00

1.000

L S 

132,000.00000

0230 *Public Information Management (Tier IV) 76.000

17.000

626-01114  
 

6,045.0093.000

1,105.00

93.000

DAY 

65.00000

0235 *Modified Epoxy Pavement Marking 0.000

79.000

627-00008  
 

9,243.0079.000

9,243.00

81.000

GAL 

117.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 0.000

47.000

627-00009  
 

11,750.0047.000

11,750.00

47.000

GAL 

250.00000

0245 *Pavement Marking Paint (High Build) 137.000

0.000

627-00013  
 

8,494.00137.000

0.00

137.000

GAL 

62.00000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

164.000

627-30405  
 

2,952.00164.000

2,952.00

165.000

SF  

18.00000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

258.000

627-30410  
 

3,354.00258.000

3,354.00

258.000

SF  

13.00000

0260 *Flagging 539.000

278.000

630-00000  
 

32,680.00817.000

11,120.00

817.000

HOUR

40.00000

0265 *Traffic Control Inspection 42.000

5.000

630-00007  
 

10,575.0047.000

1,125.00

49.000

DAY 

225.00000
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PCN: 22746-BID    ESTIMATE RUN 11/09/2020

PROJECT: C0853-112                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Traffic Control Management 34.000

11.000

630-00012  
 

33,750.0045.000

8,250.00

45.000

DAY 

750.00000

0275 *Flashing Beacon (Portable) 1.000

0.800

630-80001  
 

1,008.001.800

448.00

2.000

EACH

560.00000

0280 *Barricade (Type 3 M-A) (Temporary) 1.500

8.400

630-80335  
 

891.009.900

756.00

11.000

EACH

90.00000

0285 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

160.00000

0290 *Construction Traffic Sign (Panel Size A) 24.500

19.600

630-80341  
 

2,249.1044.100

999.60

49.000

EACH

51.00000

0295 *Construction Traffic Sign (Panel Size B) 3.500

2.800

630-80342  
 

504.006.300

224.00

7.000

EACH

80.00000

0300 *Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

0.000

EACH

285.00000

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

570.00000

0310 *Portable Message Sign Panel 152.000

16.000

630-80359  
 

29,400.00168.000

2,800.00

168.000

DAY 

175.00000

0315 *Drum Channelizing Device 50.000

69.700

630-80360  
 

6,104.70119.700

3,554.70

133.000

EACH

51.00000

0320 *Drum Channelizing Device (With Light) (Flashing) 4.000

3.200

630-80363  
 

446.407.200

198.40

8.000

EACH

62.00000
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PCN: 22746-BID    ESTIMATE RUN 11/09/2020

PROJECT: C0853-112                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Barrier (Temporary) 1,828.500

1,462.800

630-80370  
 

69,117.303,291.300

30,718.80

3,657.000

LF  

21.00000

0326 Impact Atten (Temp) MCR Line 001 2.000

1.600

630-85010  
 

19,337.403.600

8,594.40

4.000

EACH

5,371.50000

0330 *Traffic Cone 10.000

8.000

630-80380  
 

90.0018.000

40.00

20.000

EACH

5.00000

0335 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

28.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

23,514.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 0.000

15,972.060

700-70012  
 

15,972.0615,972.060

15,972.06

20,000.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 6,151.880

1,800.160

700-70016  
 

7,952.047,952.040

1,800.16

7,952.040

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

2,500.610

700-70018  
 

2,500.612,500.610

2,500.61

2,500.610

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

4,800.000

F A 

1.00000
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PCN: 22746-BID    ESTIMATE RUN 11/09/2020

PROJECT: C0853-112                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,795,621.06480,619.171,843,631.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0395 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,700.001.000

0.00

1.000

EACH

10,700.00000

0400 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 30,200.000.0030,200.00CURRENT AMT0400 $ $ $

$ 1,825,821.06480,619.17$1,873,831.10$CURRENT AMTPROJECT TOTAL


